COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2014

ESTI MATE SUMVARY 15: 32: 22
CONTI D: C18208 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 18208- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 135.0 DAYS TI VE ALLOW 127 VORK DAYS
SH 350 BRI DGE REPLACEMENT (O 1 PERCENT TIME:  106. 30 OR G TI ME ALLOW 120 WORK DAYS
PROJECT NQ FBR3501- 013
SH 350 BRI DGE REPLACEMENT (O 1
NAMVE OF ROAD: 350A
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON' COMPANY PAY PER OD ENDI NG 02/ 28/ 2014 DATE TI ME STARTED 04/29/ 2013
9002 N. MOORE RD. DATE LET 03/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 03/ 25/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2013 DATE ACCEPTED
LI TTLETON cO 80125 DATE NOTI CE TO PROCEED 04/ 29/ 2013
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 2,338, 526. 54 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROQJECT AMT: $  2,217,700.00 NON-PARTI Cl PATI NG 1, 787, 639. 58 195, 724. 14
PERCENT COVPLETE: 76. 44% TOTAL EARNI NGS 1, 787, 639. 58 195, 724. 14
FUNDS AVAI LABLE: $ 550, 886. 96 STOCKPI LED MATERI ALS 24, 989. 25 - 10, 368. 50
GROSS EARNI NGS 1,812, 628. 83 185, 355. 64
TOTAL CLAI VB $ 0.00 RETAI NAGE - 33, 265. 50 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,779, 363. 33 185, 355. 64
LI QUI DATED DAMVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 1,779, 363. 33 185, 355. 64
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 185, 355. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18208

PCN: 18208-BI D

PRQJECT: FBR3501- 013

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 ROADWAY

0005 201-00001 *Cl earing and G ubbing

0010 202-00010

*Renoval of Tree

0015 202-00090

*Renoval of Delineator

0020 202-00240

0025 202-00810

Renoval of Ground Sign

0030 202-01000

*Renoval of Fence

0035 202-01130

*Renoval of Quardrail Type 3

0040 203-00010

0045 203-01500

Bl adi ng

0050 207-00205

Topsoi |

0055 207-00310 *St ockpi |l e Wetl and Topsoi |

*Renoval of Asphalt Mat (Pl aning)

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 500
ACRE
3, 500. 00000
72.000
EACH
385. 05000
23. 000
EACH
5. 52000
716. 000
SY
4.19000
2.000
EACH
62. 56000
590. 000
LF
2. 02000
665. 000
LF
3. 43000
3, 725. 000
CcY
9. 31000
50. 000
HOUR
107. 17000
333. 000
CcY
7.32000
69. 000
CcY

40. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 500
0. 000

[y

. 500

72.000
0. 000
72.000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

590. 000
0. 000
590. 000

665. 000
0. 000
665. 000

3, 350. 000
0. 000
3, 350. 000

10. 000
3. 000
13. 000

270. 000
0. 000
270. 000

69. 000
0. 000
69. 000

Page 2
ESTI MATE RUN 03/ 04/ 2014

15: 32: 22
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 250. 00
0. 00
27, 723. 60
0. 00
71.76
0. 00
0. 00
0. 00
125. 12
0. 00
1,191. 80
0. 00
2,280. 95
0. 00
31, 188. 50
321.51
1,393.21
0. 00
1, 976. 40
0. 00
2, 794. 50



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCON: 18208-BI D ESTI MATE RUN 03/ 04/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0008 15:32: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 208-00002 *Erosion Log (12 Inch) 540. 000 540. 000
LF 0. 000 0. 00
4. 81000 540. 000 2,597. 40
0065 208-00011 *Erosion Bales (Wed Free) 25. 000 0. 000
EACH 0. 000 0. 00
20. 44000 0. 000 0. 00
0070 208-00020 *Silt Fence 2, 250. 000 1, 684. 000
LF 100. 000 133. 00
1. 33000 1, 784. 000 2,372.72
0075 208-00034 *Gavel Bag 180. 000 180. 000
LF 0. 000 0. 00
6. 63000 180. 000 1,193. 40
0080 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 121. 48000 1. 000 1,121. 48
0085 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
2, 868. 09000 4.000 11,472.36
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 1. 000
HOUR 0. 000 0. 00
40. 52000 1. 000 40. 52
0095 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 13. 000
HOUR 0. 000 0. 00
69. 78000 13. 000 907. 14
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 120. 000 98. 000
HOUR 3. 000 233.28
77.76000 101. 000 7,853.76
0105 208-00107 Renoval of Trash 120. 000 24.000
HOUR 4.000 244.28
61. 07000 28. 000 1,709. 96
0110 208-00206 Er osi on Control Supervisor 139. 000 122. 000
DAY 17. 000 1, 305. 43
76. 79000 139. 000 10, 673. 81



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18208- Bl D ESTI MATE RUN 03/ 04/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0008 15:32: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
767.82000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 2.000 0. 000
ACRE 0. 000 0. 00
2,099. 06000 0. 000 0. 00
0125 213-00002 *Mil ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 000 0. 00
800. 96000 0. 000 0. 00
0130 214-00215 *Deci duous Tree (1.5 Inch Caliper) (Cottonwood 24. 000 0. 000
Tree) (Popul us del t oi des)
EACH 0. 000 0. 00
414. 29000 0. 000 0. 00
0135 214-01010 *Brush Layer Cutting 365. 000 0. 000
EACH 0. 000 0. 00
4. 42000 0. 000 0. 00
0140 216-00201 *Soi | Retention Bl anket (Straw Coconut) 1, 525. 000 0. 000
SY 0. 000 0. 00
2.19000 0. 000 0. 00
0145 304- 06000 Aggregate Base Course (Cl ass 6) 1, 716. 000 0. 000
TON 0. 000 0. 00
19. 51000 0. 000 0. 00
0150 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
154. 67000 0. 000 0. 00
0155 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 926. 630 0. 000
TON 0. 000 0. 00
118. 76000 0. 000 0. 00
0160 411-10255  *Enulsified Asphalt (Sl ow Setting) 122. 000 0. 000
GAL 0. 000 0. 00
4. 42000 0. 000 0. 00
0165 420-00112 Ceotextile (Drainage) (dass 1) 1, 188. 000 624. 000
SY 63. 000 153.72
2.44000 687. 000 1,676. 28



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18208- Bl D ESTI MATE RUN 03/ 04/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0008 15:32: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 506- 00209 Riprap (9 Inch) 792. 000 416. 000
CY 42.000 3,403. 68
81. 04000 458. 000 37,116. 32
0175 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
220. 96000 0. 000 0. 00
0180 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 400. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0185 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 276. 01000 0. 000 0. 00
0190 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
878. 29000 0. 000 0. 00
0195 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 055. 06000 0. 000 0. 00
0200 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,391. 82000 0. 000 0. 00
0205 607-00005 *End Post 8. 000 0. 000
EACH 0. 000 0. 00
192. 23000 0. 000 0. 00
0210 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
215. 43000 0. 000 0. 00
0215 607- 01000 *Fence Barbed Wre with Metal Posts 905. 000 0. 000
LF 0. 000 0. 00
3.26000 0. 000 0. 00
0220 607-11525 *Fence (Plastic) 146. 000 146. 000
LF 0. 000 0. 00
2.60000 146. 000 379. 60



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18208- BI D ESTI MATE RUN 03/ 04/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0008 15:32: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 607-11580 *Fence (Tenporary) 1, 367. 000 1, 367. 000
LF 0. 000 0. 00
3. 70000 1, 367. 000 5, 057. 90
0230 609-60011 Curb Type 6 (Section M 200. 000 0. 000
LF 0. 000 0. 00
8. 47000 0. 000 0. 00
0235 612-00001  *Delineator (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
16. 57000 0. 000 0. 00
0240 612-00003  *Delineator (Type II1) 12. 000 0. 000
EACH 0. 000 0. 00
19. 89000 0. 000 0. 00
0245 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 633. 000 0. 000
LF 1, 200. 000 6, 624. 00
5.52000 1, 200. 000 6, 624. 00
0250 613-07023 *Pul | Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
883. 82000 0. 000 0. 00
0255 614-00011 *Sign Panel (Qass I) 3. 000 0. 000
SF 0. 000 0. 00
19. 89000 0. 000 0. 00
0260 614-00012 *Sign Panel (Cass I1) 11. 000 0. 000
SF 0. 000 0. 00
22.10000 0. 000 0. 00
0265 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 2. 000 0. 000
EACH 0. 000 0. 00
193. 33000 0. 000 0. 00
0270 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
386. 67000 0. 000 0. 00
0275 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
1, 055. 88000 0. 000 0. 00



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18208- Bl D ESTI MATE RUN 03/ 04/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0008 15:32: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 621-00425 *Det our 1. 000 0. 750
LS 0. 000 0. 00
301, 421. 39000 0. 750 226, 066. 04
0285 625- 00000 *Construction Surveying 1. 000 0. 320
LS 0. 250 4,280. 98
17, 123. 92000 0.570 9, 760. 63
0290 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
190, 066. 11000 1. 000 190, 066. 11
0295 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
3, 148. 59000 0. 500 1,574.30
0300 627-00005 *Epoxy Pavement Mar ki ng 17. 000 0. 000
GAL 0. 000 0. 00
220. 96000 0. 000 0. 00
0305 630-00000  *Fl aggi ng 1, 006. 500 981. 000
HOUR 25.500 507. 20
19. 89000 1, 006. 500 20, 019. 29
0310 630- 00007 *Traffic Control Inspection 168. 000 142.000
DAY 26. 000 7,612.02
292. 77000 168. 000 49, 185. 36
0315 630-00012 *Traffic Control Managenent 56. 000 54. 000
DAY 2.000 883. 82
441. 91000 56. 000 24, 746. 96
0320 630-80001 *Fl ashi ng Beacon (Portabl e) 10. 000 2. 000
EACH 1. 600 1,325.73
828. 58000 3. 600 2,982. 89
0325 630-80338 *Barricade (Type 3 MD) (Tenporary) 5. 000 2.500
EACH 2.000 165.72
82. 86000 4. 500 372.87
0330 630-80341 *Construction Traffic Sign (Panel 22.000 5. 000
EACH 4. 000 176. 76
44. 19000 9. 000 397.71



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18208- Bl D ESTI MATE RUN 03/ 04/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0008 15:32: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 24. 000
EACH 19. 200 1,272.77
66. 29000 43. 200 2,863.73
0340 630-80343 *Construction Traffic Sign (Panel Size O 22.000 0. 000
EACH 0. 000 0. 00
77.34000 0. 000 0. 00
0345 630-80344 *Construction Traffic Sign (Special) 110. 000 55. 000
SF 44.000 729. 08
16. 57000 99. 000 1, 640. 43
0350 630-80355 *Portabl e Message Sign Panel 4. 000 0. 500
EACH 0. 400 1,325.72
3, 314. 30000 0. 900 2,982.87
0355 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
276. 19000 0. 000 0. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 24.000
EACH 19. 200 954. 43
49. 71000 43. 200 2,147. 47
0365 630- 80380 *Traffic Cone 200. 000 12. 500
EACH 10. 000 110. 50
11. 05000 22.500 248. 63
0370 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
24,503. 77000 1. 000 24,503. 77
0375 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18208- BI D ESTI MATE RUN 03/ 04/ 2014
PRQIECT: FBR3501- 013 ESTI MATE NO 0008 15: 32: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0390 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/' A Quality Incentive Paynent 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 10, 000. 000 5, 852. 790
FA 0. 000 0. 00
1. 00000 5, 852. 790 5,852.79
CAT 0250 CURRENT AMI  $ 1, 146,059.48 % 31,763.63 % 730, 204. 34
CAT NO0350 STRUCTURES
0415 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
73, 600. 00000 1. 000 73, 600. 00
0420 206- 00000 Structure Excavation 872. 000 872. 000
CY 0. 000 0. 00
8. 46000 872. 000 7,377.12
0425 206- 00100 Structure Backfill (dass 1) 462. 000 185. 000
cY 277. 000 7,412.52
26. 76000 462. 000 12, 363. 12
0430 206- 00200 Structure Backfill (dass 2) 262. 000 25. 000
CY 0. 000 0. 00
12. 00000 25. 000 300. 00
0435 206- 00360 Mechani cal Rei nforcenent of Soil 462. 000 185. 000
CcY 277.000 5, 046. 94
18. 22000 462. 000 8,417. 64



CONTI D C18208 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18208- BI D ESTI MATE RUN 03/ 04/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0008 15:32: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0440 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 191. 000 0. 000
TON 0. 000 0. 00
118. 76000 0. 000 0. 00
0445 502- 00100 *Drilling Hole to Facilitate Pile Driving 488. 000 488. 000
LF 0. 000 0. 00
89. 38000 488. 000 43, 617. 44
0450 502- 00460 Pile Tip 20. 000 20. 000
EACH 0. 000 0. 00
103. 87000 20. 000 2,077. 40
0455 502-11274 Steel Piling (HP 12x74) 569. 000 569. 000
LF 0. 000 0. 00
49. 23000 569. 000 28, 011. 87
0460 503-00042 *Drilled Caisson (42 |Inch) 195. 000 195. 000
LF 0. 000 0. 00
386. 55000 195. 000 75, 377. 25
0465 515-00120 *Wat er proof i ng (Menbr ane) 1,177.000 0. 000
SY 0. 000 0. 00
14. 92000 0. 000 0. 00
0470 518-01004 Bri dge Expansion Device (0-4 Inch) 75. 000 0. 000
LF 37.500 9, 756. 75
260. 18000 37.500 9, 756. 75
0475 601- 03040 *Concrete O ass D (Bridge) 555. 000 130. 200
cY 341. 600 123,778.76
362. 35000 471. 800 170, 956. 73
0480 602-00020 *Rei nforcing Steel (Epoxy Coated) 117, 655. 000 107, 497. 000
LB 0. 000 0. 00
0. 86000 107, 497. 000 92, 447. 42
0485 606- 11030 *Bridge Rail Type 10M 607. 000 0. 000
LF 178. 000 17, 965. 54
100. 93000 178. 000 17, 965. 54
0485 MATERI AL ALLOMANCE Type 10 Bridge Rail Stockpile 607. 000
LF -178. 000 -10, 368. 50
58. 25000 429. 000 24,989. 25



CONTI D C18208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18208- Bl D ESTI MATE RUN 03/ 04/ 2014
PRQJECT: FBR3501- 013 ESTI MATE NO 0008 15:32: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO0350 STRUCTURES
0490 618-01994 Prestressed Concrete Box (Depth 32" Through 48") 9, 057. 000 9, 057. 000
SF 0. 000 0. 00
50. 54000 9, 057. 000 457,740.78
0490 MATERI AL ALLOMNCE PRESTRESS CONCRETE BOX G RDER 0. 000
STOCKPI L
SF 0. 000 0. 00
21. 37340 0. 000 0. 00
0490 MATERI AL ALLOWANCE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 900-00006 Added Item (Dol l ar)/ PDA TESTI NG 4, 880. 000 4, 880. 000
DOL 0. 000 0. 00
1. 00000 4, 880. 000 4, 880. 00
0520 601-01000 Conc CL B 12. 440 12. 430
CcY 0. 000 0. 00
476. 85000 12. 430 5,927.25
CAT 0350 CURRENT AMI $ 1, 145,848.19 $ 153,592.01$ 1,035, 805. 56
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 514. 45000 1. 000 26, 514. 45
0500 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 010. 00000 1. 000 17, 010. 00
0505 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 547. 21000 2.000 3,094. 42
CAT 0450 CURRENT AMI  $ 46, 618.87 $ 0.00$ 46, 618. 87

PRQJIECT TOTAL CURRENT AMI $ 2,338,526.54 $

185,355.64 % 1,812,628.77



